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=" United States Environmental Protection Agency

Region 10 Emergency Response Unit

POLLUTION REPORT

|. HEADING

Date: June 26, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No. 28 (Progress)

Il. BACKGROUND

Site ID:

Delivery Order No:
Response Authority:
CERCLIS No:

NPL Status:

State Notification:

Action Memo Status:
Removal Start Date:

Expected Completion Date:

Site Web Page:

. SITE INFORMATION

A. Incident Cateqgory

SSID # 106W

081-10 -02

CERCLA,

WASFN1002182

Not Listed (former RCRA site within
Commencement Bay Superfund site)
Washington State Department of Ecology referred
site to EPA

Signed on December 17,1999 and January 7, 2000
December 17,1999

March 17,2001

www.epa.govirlOearth, click Index, click C for
CleanCare. or use URL.:
http:/lyosemite.epa.govirl0/cleanup.nsf/
sites/CleanCare




V.

This is a time-critical removal action at an inactive waste management facility.
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Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47° 16' 25" North and
longitude 122° 23' 32" West. The site is located in the “Tacoma
Tideflats” area about three miles northeast of downtown Tacoma. The
site is owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in
the state of Washington. When the facility was in operation its major
function was to solidify oily sludge wastes originating from catch basins,
sumps, and storm drains; recycle waste oils, antifreeze, and spent
solvents; and crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container
storage pads (container storage (CS) CS-4Aand CS-4B), and a
processing area where the distillation of solvent, oil, and antifreeze used
to occur.

Response Information

A

Situation
1. Current Situation

Monday Jun 19, 2000 (Monday)
Personnel on site: 2 START, 9 ERRS, 1 USCG, 1 EPA

Weather: Overcast, cool - 60s F to partly cloudy warm in the afternoon.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START prepared weekly activities log and cost
summary for inclusion in the weekly polrep, escorted representatives
from Van Waters and Rogers to inspect remaining vendor drums (eight
drums containing product were agreed to be removed by the vendor



VW&R), sampled Baker Tank #22 (Batch 22) treated wastewater for
discharge to Tacoma sanitary sewer. USCG metwith EPAOSC to
review safety plan and site operations, continued routine air monitoring
throughout the site, (air monitoring data was below the onsite action
level) ensured that unauthorized personnel were not allowed on site and
that all personnel entering the site were properly checked in with
required safety equipment, conducted site safety, completed pollution
report. ERRS started removing air stripper media from tank 34,
continued with sludge solidification, sampled water in tank 22, cleaned
tank 34, cleaned all of the tanks in tank farm 1 and 2, continued
emptying aerosol cans and continued with water treatment.

Jun 20, 2000 (Tuesday)

Personnel on site: 2 START, 9 ERRS, 1 USCG, 1 EPA

Weather: Sunny, warm, light breeze 70s F

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START continued to document site activities,
investigated existing process areas for methods to best evacuate
system lines, investigated on site fire suppression system for use when
waste oil still is drained, and developed background text for final report.
USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level) ensured that
unauthorized personnel were not allowed on site and that all personnel
entering the site were properly checked in with required safety
equipment, conducted site safety. ERRS continued removing air
stripper media from tank 34, continued with sludge solidification, Haz-
Catting remaining drums, finished cleaning tank 34, Waste
Management removed two boxes of solidified sludge (38,000 Ibs),
continued emptying aerosol cans, Van Waters & Rogers removed 8 (55
gal) drums of product.

Jun 21, 2000 (Wednesday)
Personnel on site: 3 START, 9 ERRS, 1 USCG, 2 EPA
Weather: Sunny, warm, light breeze, 70s F
All site personnel attended daily safety meeting and discussed site
safety/planned activities. START investigated heat stress safety and
monitoring concerns, revised sampling plan, developed the discharge
request for the city of Tacoma and continued report writing and oversight.
USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level), escorted State and
Phillips Services personnel on site to collect groundwater samples from
on site wells (Phillips is a neighboring facility conducting its own
groundwater study) , ensured that unauthorized personnel were not
allowed on site and that all personnel entering the site were properly
checked in with required safety equipment, and conducted site safety.




ERRS continued Haz-Catting and separating drums (i.e.,acids,bases),
pumped out the liquid (oil product) from remaining drums, started
emptying sludge out of remaining containers, assisted Safety Kleen with
removing 3,500 gallons of product from Tank 18.

Jun 22, 2000 (Thursday)

Personnel on site: 2 START, 8 ERRS, 1 USCG

Weather: Cloudyto partly cloudy, cool 50-70s F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START continued to write portions of the final
report, investigated soil sampling options, and evaluated air monitoring
data from the USCG. USCG continued routine air monitoring throughout
the site, (air monitoring data was below the onsite action level), escorted
authorized personnel to groundwater well sites for sampling and
measurement, ensured that unauthorized personnel were not allowed
on site and that all personnel entering the site were properly checked in
with required safety equipment, conducted site safety. ERRS continued
water treatment system, resumed Haz-catting drums, continued
pumping liquid (oil products) from drums, emptied sludge from
containers, attempted filtering oil from Tank farm 3, Philips removed two
oily debris boxes (40 yds).

June 23, 2000 (Friday)

Personnel on site:2 START, 8 ERRS, 1 USCG

Weather: Sunny and clear, 60-70s F. All site personnel attended daily
safety meeting and discussed site safety/planned activities. START
evaluated potential soil sampling options, evaluated asphalt cap options
and specifications, and received approval to discharge (Batch 22) from
the City of Tacoma. USCG continued routine air monitoring throughout
the site, (air monitoring data was below the onsite action level), escorted
person from Emerald Services to sample formerly owned CleanCare
truck beds, ensured that unauthorized personnel were not allowed on
site and that all personnel entering the site were properly checked in with
required safety equipment, conducted site safety. ERRS continued
water treatment system, resumed Haz-catting drums, continued pumping
liquid (oil product) from drums, emptied sludge from containers, started
pumping solvent from process area into tank farm 4 tanks, continued
solidification of oil in sludge boxes, cleaned Rain-4-Rent temporary
storage tank #23.

2. Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a change of



scope was signed. Apurchase requestwas also signed and ERRS was
funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) continues to provide
concurrence on waste designation. The City (City of Tacoma Public
Works) continues to provide assistance with discharge of treated waste
water.

RCRA Drums: Finished segregation and inventory of all non oil filter
drums known to be located on the site (formerlyreferred to as RCRA
drums). Selected generators have removed a total of 570 drums and 12
totes of waste. Remaining drums undergoing segregation and bulking
with similar waste streams prior to disposal. Approximately 700 empty
RCRAdrums were removed from the site by Emerald Services.

QOil Sludge Drums: Sludges from miscellaneous drums are being bulked
and solidified on site and then transferred by Waste Management to
Arlington Landfill.

Antifreeze Drums: Bulked with material from Tank 25 and transported
from site by Ecco to Kennewick for recycling.

Solvent Drums: All solvent drums have been disposed of under contract
with Safety Kleen.

RCRA Debris: Drums and debris are being solidified and disposed
under contract with Philip Services.

Baker Tanks® - Atotal of 10 Baker Tanks are currently on site. Baker
Tanks are being used to stock bulked materials, store treatment system
waters, and store material from tank farms prior to disposal.

Surface Water - Continued treating site surface water and
decontamination water with the temporary waste water treatment system.
Treated and discharged of 20 batches to date (approximately 400,000
gallons total) of waste water to the City of Tacoma Sanitary Sewer
System. Two batches (approximately 40,000 gallons) did not meet the
pretreatment requirements established by the city and were disposed off
site.

ASTs -All tanks in Tank Farms 1 & 2 are empty of fluids, having been
removed and transported by Emerald Services, Solpro, Prime
Environmental, Chemical Waste Management (specifics tabulated in
section VI). Tank Sludges are in the process of being solidified and
subsequently transported by Chemical Waste Management to Arlington



B.

landfill for final disposition. Materials from Tank Farms 3 & 4 have been
characterized and are currently being bid for final disposal. The oil and
sludge from Tank 33 were solidified with other project oil sludges. Tank
34 water is being treated via precipitation of heavy metals followed by
filtration, oil water separation and activated carbon absorption. After
analytical confirmation of water quality standards the treated waters are
discharged to the sanitary sewer with the approval from the City of
Tacoma. Determined disposal facilities for materials in TF 3 (Tanks T-
18 through T-25), and TF 4 (Tanks T-26 through T-29).

Soil - An evaluation of soil treatment/disposal options is under review.
No work on site was performed this week regarding soils. To date, 14
soil samples were collected during the assessment phase to
characterize site soils.

3. Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site. Relevant facility files and
documentation have been transported to a secured federal building.
EPAintends to gather additional PRP information during the removal
action.

Planned Removal Activities

To minimize/eliminate the threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: continued organization of drums and documents (manifests &
profile analyses), hazard categorization and disposal tests, bulking and
removal of containers from the site.

Baker Tanks®: The decontamination water from some tanks will
continue to be treated on site and discharged. Emptied tanks that have
no further use on site will be returned to the rental company.

Surface Water: management of surface water as it collects onsite
(including sampling, treatment, and discharge), and treatment of AST
water that meets the treatment criteria.

ASTs: Complete disposal of the sludge phase from Tank Farms 1 & 2.
Continue disposal of the remaining liquids from Tanks 4 and 5.
Continue removal activities of material from Tank Farm 3 and 4.
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Miscellaneous Containers: Characterization and sampling of
approximately 10-20 large (50 to 200 gallon) containers on-site,
completed. Material will be bulked according to waste stream for
disposal off site.

Next Steps

EPA, ERRS, START, and the USCG Strike Team will continue managing
onsite surface water. Continued data managementincluding data for all
remaining drums as well as analytical data for materials stored in the
ASTs. Continued treatment and discharge of contact and non-contact
surface water. Transfer material from Tank Farms 3 and 4 for disposal
off site. Continue to solidify sludges for disposal at Arlington Landfill.
Continue to bulk material in Baker Tanks® and decontaminate tanks
after material is disposed of, prepare and load PRM drums for Philips to
transport, stage miscellaneous drums for labeling, haz-catting and
disposal. Prepare for the demolition and decontamination of tanks in
Tank Farm 1.

Key Issues

Security: Off Duty City of Tacoma Police continue with site security.

Management of site surface water: Contact surface water (that which falls
within the secondary containment structures) and non-contact water has
been either treated on site or disposed off site. On site water treatment
is performed in 20,000 gallon batches. Each batch is sampled,
laboratory results are submitted to the City of Tacoma, and, with the City's
approval, each batch is discharged to the Sanitary Sewer System.
Previously some surface water was also disposed off site. Performing
both tasks simultaneously reduced the length of time required to
accomplish this task, reduced the associated costs, such as Baker
Tank® rental fees, and removed the threat of a release. Currently,
managing the surface waters with the temporary onsite treatment system
is sufficient.

Drum/Container Waste: All 64 of the original generators that were given
the opportunity to dispose of their wastes have done so. Atotal of 582
containers of waste were removed from the site by these generators,
saving the EPA disposal costs. Other containers of waste are haz-catted,
staged with similar compatible wastes, bulked and disposed as
appropriate.




On-site facility files: Approximately eight hundred boxes of facility files and
documents were transported to a secured federal facility.

V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling as of date listed,

percent of budget

expended

EPA $300,000 $148,113 (6/23)
49.37%
START $ 676,500 $474,489 (6/23)
70.14%
ERRS* $ 3,000,000 $2,555,214 (6/25)
96.97%
Coast Guard $100,000 $109,181 (6/26)
109.18%
Total $ 4,076,500 $3,286,997
80.63%

* reflects ceiling increase of $400,000 for the ERRS contractor.

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessatrily represent an exact monetary figure which the government may
include in any claim for cost recovery.



Vi Disposition of Wastes

Waste Stream

Quantity

Containment-
Migration Control

Treatment

Disposal

Used Oil Filters solid and 270 cu yd placed liners in removed oil filters from 55 gallon drums and Waste Management delivered to Olympic View
solidified reliefs consolidated in reliefs Sanitary Landfill
waste
Used Oil Filter Drums solid waste 170 cu yd placed liners in crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Burmingham
reliefs volume Steel for recycling.
solid waste 164 cu yd placed liners in crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Columbia Ridge
reliefs volume Landfill.
Used RCRA Drums
Solid waste 700 Drums placed liners in Hauled from site to be decontaminated Emerald transferred from site to be
reliefs decontaminated and reused
Generator Drums sludge and 570 drums and 12 NA generators contracted with TSDs to properly Brought to various disposal companies
liquids totes manage their waste
Oily Debris solidified 20 cu yd placed liners in consolidated in reliefs Phillips Services Corp. delivered to Olympic View
waste reliefs Sanitary Landfill
Contact Rain Water liquid 349,708 gal contained in Baker Emerald Petroleum Services’s (EPS) water EPS treated and transported to
Tanks® treatment plant City of Seattle Sanitary Sewer
Contact Rain Water liquid 123,400 gal contained in Baker Phillips Services Corp. water treatment plant Phillips Services Corp. treated and transported to
Tanks® City of Tacoma Sanitary Sewer
Contact Rain Water liquid 400,000 gal contained in Baker treated on site with temporary waste water to City of Tacoma Sanitary Sewer
Tanks® treatment system
Baker Tanks® solid Tank NA pressure washed, and wiped down returned to Vendor (Baker Tanks®, Inc.)
Tip Trailers solid 13 trailers NA transported off site to make room for other temporarily stored at the Phillips Services Corp.
activities facility adjacent to the site
Oil From Drums liquid 142 drums + 4 totes 6,900 gallon poly Transported off site for disposal Removed by Emerald Petroleum with material
tank on site from Tank 1
Antifreeze from liquid 65 drums Bulked into Baker transported by Spencer Delivered to Onyx for recycling
Drums Tank® # 18
Tank Farm 1 Oily liquid 21,100 gal Bulked into Baker transportation to be determined to be determined
Water Tank® #10
Solidified oil sludge solid 654,000 Ibs in sludge pits Transported from site Waste Management transported to Arlington landfill
Tank 1 Layer 1 liquid 73,225 gal Transferred to Vac transported by EPS Delivered to EPS for recycling
Truck
Pallets solid 21,0001lbs stacked in back lot Transported from site Bumed off site by Recoveryl




Waste Stream

Medium

Quantity

Containment-
Migration Control

Treatment

Disposal

Tank 1 Layer 2 liquid 34,437 gal Transferred to Vac transported by Phillips Services Corp. Delivered to Phillips Services Corp for recycling
Truck

Tank 1 Layer 3 liquid 168,269 gal Transferred to Vac transported by Waste Management Delivered to Waste Management facility in
Truck (74,169 gal) Arlington, OR for solidification and disposal
Transferred to
Baker Tank® for
temporary storage
(20,000)

Tank 1 Layer 4 liquid 155,904 gal Transferred to Vac transported by Emerald Delivered to Emerald facility in Seattle for
Truck recycling

A-Fuel/Solvent from liquid 24,000 gal Bulked into Baker 10,000 gallons transported off site by Safety Delivered to Araganite facility in Utah for

Drums Tank® #9 Kleen recycling

Glycol From Drums liquid 5,000 gal Bulked into Baker transportation to be determined to be determined
Tank® #18

PRM Drums Solid Waste 80 55-gallon drums Transferred to Transferred by Philips Services Cormp. Delivered to Philips Services Corp for recycling
Philips

Tank-30 Wastewater liquid 10,371 gal Transferred to Vac Transferred by Emerald Delivered to Emerald for treatment
Truck

Tank 5 liquid 44,165 gal Transferred to Vac Transferred by Solpro/Prime Delivered to Solpro/Prime for disposal
Truck

Tank 4 liquid 105,074 gal Transferred to Vac Transferred by Solpro Delivered to Solpro for disposal
Truck

Tank 5 oily water 24,500 gal Transferred to Vac Transferred by Prime Delivered to Prime for disposal
Truck

Tank Farm 2 liquid 62,724 Transferred to Vac Transferred by Emerald Delivered to Emerald for disposal
Truck

Tank Farm 2 oily water 48,239 gal Transferred to Vac Transferred by Emerald Delivered to Emerald for disposal
Truck

Tank 3 Liquid 112,705 gal Transferred to Vac Transferred by Solpro Delivered to Solpro for disposal
Truck

Tank 21 Liquid 4,150 gal Transferred to Vac Transferred by Safety Clean Transported to Anacortes for recycling

Diesel Truck
Vendor Drum Product 8 55-gallon drums Transferred to Transferred by VanWaters and Rodgers Transported for resale or use
Drums VanWaters &

Rodgers




Waste Stream

Tank 5 Layer 2

Medium

Quantity

9,789 gal

Containment-
Migration Control

Transferred to Vac
Truck

Treatment

Transported by Emerald

Disposal

Delivered to Emerald for recycling

Tank 25

8,000gal

Transferred to Vac
Truck

Transported by Ecco

Delivered to Kennewick for recycling




VIl Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Thomas Eaton
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet

City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

Vil Status

Case Pending.



